10/5/2020

St. Vrain R3P2

	October																												
	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	
	M	T	W	TH	F	S	Su	M	T	W	TH	F	S	Su	M	T	W	TH	F	S	Su	M	T	W	TH	F	S	Su	Notes
Bypass Structure																													
Reset Water Control	X	X	X																										
Drive Sheetpile				X	X			X	X	X																			
Install 24" Boulders											X																		
Grout 24" Boulder												X																	
Cure Time												X	X	X															
Type H Void Filled Rip Rap															X	X	X	X	X										
Breach Area/Fish Channel Grading																													
Install Habitat Boulders															X	X	X	X	X										
FDP Section Grading	X																												
Reclaimation																													
Ammends and Seed Fish Channel															X	X	X	X	X										
Plantings																X	X	X	X			X							