
Date: 1/30/2018
By: Obadiah Broughton – Boulder County Project Planner
EA – General Design Engineering Firm, ERC – Stream Design Engineering Firm, 
ACC Mountain West ‐‐ Contractor
Location: St. Vrain Reach 3 – multiple work sites 
Project Sponsor: Boulder County 

Work in Progress/Completed:
1. Hygiene Road bridge area – completed installation of Type H riprap on east 
side of creek across from Breaches 8 and 9, soil fill and topsoil over riprap in 
progress and about 75% complete;
2. Breach 1 clay core excavation: dewatering, clay processing, and clay 
placement started. Approximately 150 feet by 4 feet deep of the clay core was 
installed for a total of about 200 feet installed to date (280‐ft total length); 
3. Mixing topsoil with compost for placement: (1) riprap upstream of Hygiene 
Road and (2) stream banks of riffle/pool features downstream of Sta. 33+00; 
4. Underway: finish grading of embankment on both the west and east sides of 
the Breach 7 embankment repair;
5. Punch‐list development on Breach 7 embankment repair with EA, ACC and 
BCPOS;
6. Stream restoration work: continued installation of riffles, pools and boulder 
clusters; majority complete from Sta. 25+50 to Sta. 35+00.
7. Installation of Type C Bank Stabilization at Sta. 30+80 to Sta. 31+70 and Sta. 
33+00 to Sta. 34+60; 
8. Continued clearing and grubbing and stockpiling of cobble for stream 
restoration Sta. 36+00 to Sta. 57+50; 
9. Stream channel rough grading and realignment Sta. 36+00 to Sta. 57+50;
10. Maintenance of access/erosion/pollution prevention measures.

SVR3 EWP Stream Restoration                                
Project Weekly Construction Notes: 1/22 to 1/27/2018

1‐26‐18: Installed Type H riprap across from 
Breaches 8 and 9 showing topsoil in progress.                    

1‐25‐18:  Boulders for boulder clusters prior to 
placement.  



Upcoming Work:
1. Continue Breach 1 dewatering of clay core trench and clay installation; 
2. Finish installing topsoil on installed Breaches 8/9 riprap on East streambank; 
3. Stream flip from current channel (through Breach 6) back to pre‐flood channel 
alignment;
4. Installation of Type D Bank Stabilization (root wads) Sta. 38+00 to Sta. 41+00; 
5. Continued stream channel rough grading and realignment upstream from Sta. 
44+00; 
6. Continued material sorting for stream restoration features; 
7. Preparation for Breach 6 excavation for clay core and embankment repair;
8. Topsoil and compost deliveries to Hepp site and preparation of soil for 
placement on Breach 7 embankment repair;
9. Work on completing Breach 7 punch‐list and development of punch lists for 
finished work;
10. Maintenance of access/erosion/pollution prevention measures.

Notes: 
1. ACC continues to work on Saturdays to expedite schedule.
2. No work on Monday 1/22/2018 due to snow event over the weekend.

SVR3 EWP Stream Restoration                                
Project Weekly Construction Notes: 1/22 to 1/27/2018

1‐26‐18: Stream engineering team review of final grades 
and boulder cluster installation;                           

1‐26‐18:  Clay core within the Breach 1 
embankment repair.



St. Vrain Reach 3 Restoration Project: Weekly Construction Notes: 1/22 to 1/27/2018

1‐23‐18: Cobble stockpiling for use in riffle, point bar 
and bank stabilization features.

1‐26‐18: Installation of riffle/pool features Sta. 27+50. 1‐24‐18: Installing Type H riprap across from Breaches 8 
and 9.

1‐25‐18: Boulder cluster installation at Sta. 24+50.


