
Date: 3/20/2018
By: Sharla Lovern – Boulder County
EA – General Design Engineering Firm, ERC – Stream Design Engineering Firm, 
ecos – Vegetation Design Firm, ACC Mountain West ‐‐ Contractor
Location: St. Vrain Reach 3 – multiple work sites 
Project Sponsor: Boulder County 

Work in Progress/Completed:
1. Breach 1 site clean‐up of stockpiles and hauling of topsoil from Breach 7 to 
Breach 1; Hauling riprap from Breach 1 to Breach 2; Hauling clay to Breach 2;
2. Final grading of floodplain bench starting at station 63+00 and spreading of 
topsoil in Zone 3 locations above bankfull elevation; staging and partial burial of 
wood on floodplain bench;
3. Punchlist walk‐though for in‐stream work at Breach 1 and south of 63rd street 
bridge on Monday;  walk‐though Wednesday for Breaches 8&9 & Hygiene Road 
Approach (Gage property and south Hepp property); implementation of corrections 
by ACC; discussions regarding demobilization from Gage and Ramey access points;
4. ACC harvest of willows cuttings from Hepp property and soaking in Hepp pond.

SVR3 EWP Stream Restoration                                
Project Weekly Construction Notes: 3/12 to 3/16/2018

3‐12‐18: Punchlist walk‐through of in‐stream work 
at Breach 1 and south of the 63rd street bridge: 
picture of topsoil staging and floodplain bench 
topography creation. 

3‐15‐18: ACC punchlist corrections at Breaches 
8&9: additional staking and trenching of ECB.   

3‐13‐18: Initial spread of topsoil in Zone 3 areas 
South of the 63rd street bridge near the Ramey 
property.     

3‐14‐18: Punchlist identification walk‐
though at Breaches 8 & 9 with Design 
Team, ACC, and BCPOS. 



Upcoming Work:
1. Breach 1 embankment final grading and topsoil placement;  
2. Breach 2 equipment mobilization for excavation of clay core and material 
sorting; 
3. Breach 6 completion of clay core and embankment, then in‐stream work and 
bank stabilization work to follow north of Breach 6;
4. Breach 7 tillage, seeding, and mulching;
5. Willow harvesting and planting by vegetation subcontractor CDI;
6. ACC placement of amended topsoil/seed/mulch or erosion control blanket;
7. Continue development of punch lists for finished sections of work and ACC 
implementation of corrections;
8. Maintenance of access/erosion/pollution prevention measures.

SVR3 EWP Stream Restoration                                
Project Weekly Construction Notes: 3/12 to 3/16/2018

3‐16‐18: ACC crew of 5 harvesting willows, 
approx. 1000‐2000 per day.                           

3‐15‐18: Discussion about 
the ACC demobilization 
plan (Access Road 
Improvements pay item) at 
the Gage property South of 
Hygiene Road.  

3‐16‐18: ACC hauling riprap to the Breach 2  Repair 
work location, Swede clay hauled earlier in the week.                        


