
Date: 4/9/2018
By: Sharla Lovern – Boulder County
EA – General Design Engineering Firm, ERC – Stream Design 
Engineering Firm, ecos – Vegetation Design Firm, ACC Mountain 
West ‐‐ Contractor
Location: St. Vrain Reach 3 – multiple work sites 
Project Sponsor: Boulder County 

Work in Progress/Completed:
1. Station 63+00 downstream to Breach 7: seeding/mulching; 
Punchlist item implementation; erosion control blanket 
installation at planting benches for bank stabilization locations; 
finish grading between Breach 6 and Breach 7;
2. Breach 6 Repair: Embankment grading, finish grading of in‐
stream channel;
3. Breach 2 Repair: Embankment grading, in‐stream rough 
grading.

SVR3 EWP Stream Restoration                                
Project Weekly Construction Notes: 4/2 to 4/6/2018

4‐3‐18: Finish 
grading of the 
channel and 
floodplain around 
Breaches 6 and 7.



4‐4‐18:  Breach 6 embankment grading punchlist review.  4‐4‐18:  Breach 2 view of clay core portion of embankment. 

4‐4‐18:  Breach 2 view across embankment overflow area. 
4‐4‐18:  Breach 2 view of downstream edge of 
embankment overflow area.



4‐4‐18: Discussion of embankment fill tie‐in to existing site 
features at lower portion of headcut area left for wildlife 
enhancement.  

4‐4‐18:  Discussion of small topsoil area location in upper 
portion of headcut area. 

4‐4‐18: Discussion of soil/substrate material at Breach 2 in‐
stream work (Sta. 137+00).  

4‐4‐18:  Dewatering plan set‐up for Breach 2 did not need 
to be activated.



4‐6‐18: Review of final grades, views from Breach 7 embankment. 



Upcoming Work:
1. Breach 1 planting bench corrections and 
installation, finish topsoil placement and start re‐
vegetation phase;  
2. Breach 2 embankment and in‐stream work in 
three locations;
3. Breach 6 completion of embankment, continue 
in‐stream final grading and last planting bench for 
bank stabilization;
4. Breach 7 tillage, seeding, and mulching;
5. Material sorting and in‐stream work at Breach 2 
and points east, and initiate work at BNSF location;
6. Willow planting by vegetation subcontractor CDI; 
container plant shipment verification;
7. Continue development of punch lists for finished 
sections of work and ACC implementation of 
corrections;
8. Maintenance of access/erosion/pollution 
prevention measures.
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4‐6‐18:  Planting bench 
installation at BS‐4 near 
Breach 6 (topsoil, fabric, 
seed and amendments).                

4‐6‐18:  Punchlist corrections: final grade 
review between BS‐5 and BS‐3 (BS‐3 
planting bench in foreground).                


