
Date: 4/23/2018
By: Sharla Lovern – Boulder County
EA – General Design Engineering Firm, ERC – Stream Design Engineering Firm, 
ecos – Vegetation Design Firm, ACC Mountain West – Contractor, CDI –
Vegetation Subcontractor
Location: St. Vrain Reach 3 – multiple work sites 
Project Sponsor: Boulder County 

Work in Progress/Completed:
1. Continued topsoil and compost/amendment application and tillage and 
seeding/mulching, particularly in Breach 7 area; 
2. Installation of upper riparian container plants at Gage, Breaches 8/9 and 
Ramey stream locations; 
3. Additional boulder cluster installation following a work change directive;
4. Breach 6&7 area: continued punch list implementation along stream; 
5. In‐stream grading at Sta. 112+00 (near Martin‐Marietta property) and 180+00 
(small amount on BNSF property);
6. Friday willow planting at the Gage property, river right;
7. Deliveries of additional wood straw, wood mulch, and additional topsoil to 
Breach 1 and 2 locations. 
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4‐16‐18: Stream access restoration at Sta. 28+50 after 
punchlist fix at riffle/pool features 4 and 5. 

4‐16‐18:   Sta. 180+00 on Monday when meeting on‐site 
between ACC/EA/BCPOS/ERC to discuss layout of work.

4‐18‐18: Two days later mass grading accomplished at Sta. 
180+00. 4‐18‐19: Plant materials moving between the  plant nursery 

and the project.



4‐18‐18: Mass grading at Sta. 112+00.    4‐18‐18:  Mass grading at Sta. 110+00.

4‐18‐18: Staging of boulder material at Sta. 110+00.  
4‐20‐18: Successful willow planting into the riprap at the 
Gage Type A bank stabilization using a stinger.   



4‐20‐18:  Container plants and willows installed in the 
lower riparian area at Gage, river right. 

4‐20‐18: Continued mass grading at Sta. 112+00, moving to 
the stream section downstream of the Martin‐Marietta 
conveyor belt. 

4‐19‐18: Seeding/mulching at Breach 7 4‐17‐2018: Plantings upstream of Hygiene Rd Bridge.



Upcoming Work:
1. Breach 1 riparian fringe bench elevation corrections, finish topsoil placement and start re‐vegetation phase;  
2. Punch list for Breach 1 and Breach 2 in‐stream work;
3. Complete Breach 6 south side of embankment: topsoil and seed/mulch;
4. Complete Breach 7 tillage, seeding, and mulching;
5. Willow planting by ACC and container planting by vegetation subcontractor CDI;
6. Continue development of punch lists for finished sections of work and ACC implementation of corrections;
7. Demobilization of equipment and restoration of staging areas, stream access locations, access routes, and 
completion of related pay items.
8. Installation and maintenance of access/post‐construction erosion and sediment control/pollution prevention 
measures.
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