Work in Progress/Completed

1. Completed installation of 9-inch riprap and soil-filled riprap with soil anchor above boulder toe between main channel St 123+85 to 126+00 per construction plans.
2. Completed upstream and downstream creek cross sectional tie-ins.
3. Completed As-built of creek profile, cross section, key points, floodplain grading and tie-ins.
4. Completed ditch outfall and fine grading of design profile.
5. Completed willow install and boulder clusters per BCPOS direction.
7. Completed Hauling excess excavated material to Lyons Quarry and fill/compact to specification.
Upcoming Work

1. Incorporation of As-built data into post construction model to verify proposed conditions.
2. Install 12 inch CMP to manage impounding water adjacent at road St. 4+10.
3. Complete Aggregate base course road re-surfacing between St 1+25 to 22+75.
4. Complete field density testing of finished road surface.
5. Install elliptical culverts at new Low water crossing.
6. Form and pour new concrete Low water crossing.
7. Top soil placement and revegetation at banks, ditch and disturbed areas.
8. Hydro mulch all revegetated areas.
9. Restore all access roads and staging areas.

Date: 05/15/2018
By: Prashant KC
Location: South St. Vrain, West of Lyons, CO
Hall Ranch II Access Road Repair and Hazard Mitigation
Weekly Construction updates

Date: 05/15/2018
By: Prashant KC
Location: South St. Vrain, West of Lyons, CO

Looking upstream: Ditch outfall.

Subgrade grading of road alignment in progress