
Date: 5/22/2018
By: Sharla Lovern – Boulder County
EA – General Design Engineering Firm, ERC – Stream Design Engineering Firm, ecos – Vegetation Design 
Firm, ACC Mountain West – Contractor, CDI – Vegetation Subcontractor
Location: St. Vrain Reach 3 – multiple work sites 
Project Sponsor: Boulder County 

Work in Progress/Completed:
1. Rain slowed project progress but did not stop work;
2. Planting and seeding operations continue throughout the project with QA oversight;
3. Internal and external vegetation inspections continue daily, for the punchlist, and for the final project 
EWP QA oversight;
4. Project layouts continue for pay item installation: areas to be seeded, staked with willows, and planted;
5. Planning for project demobilization occurs and small areas completed as possible;
6. ACC final seed and mulch applications and willow pole installation in the larger critical areas where CDI 
needs to follow with container plantings.
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5‐14‐18:  0.75‐in rainfall Sunday produced very little runoff 
but ponding and wet conditions slowed the project. 

5‐15‐18: Vegetation punch list walk‐through at Breach 1: EA, 
ACC, Boulder County.    

5‐15‐18:  Delineation of topsoil placement area on river left at 
Breach 1.    

5‐16‐18: Final EWP QA Team Vegetation Inspection, picture 
taken looking east towards Breach 7a.  



5‐17‐18:  Ramey headcut area, vegetated with final details on 
beaver/vole cages and mulch remaining. 

5‐17‐18: Breach 7a area: vegetated with final details on 
beaver/vole cages and mulch and other punch list items 
remaining.  

5‐18‐18: Final stockpiles of topsoil and mulch at Hepp 
staging area, to be mixed and spread next week.   



5‐18‐18:  Plant layout at BNSF initiated.  5‐18‐18: Breach 2 area: seeding, amendment application 
and mulching.



Upcoming Work:
1. Vegetation installation – container plants, beaver/vole cages, mulch.
2. Willow installation and topsoil/seed/mulch at Vasquez (north side of stream near Breach 1);
3. Complete Gage/Ramey/Breach 7/ Breach 1/BNSF access road ripping, topsoil spreading, tillage, 
seed/amendments/mulch;
4. Demobilization of equipment and restoration of staging areas, stream access locations, access routes, and 
completion of related pay items;
5. Maintenance and removal of access/post‐construction erosion and sediment control/pollution 
prevention measures.
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